

برنامج تدريبي شامل يتناول سبل ادارة المشاريع والعوامل التي تساهم في نجاح تطبيق الخطط المخصصة لادارة المشروع. ويركز البرنامج على كيفية زيادة الفائدة من المصادر المتوفرة لادارة المشروع باتباع الاساليب العلمية الصحيحة.

Course Title: Project Management

Course Reference: PRM-10A

Level: Introductory/Intermediate

Duration: 5 days

Description:

This course offers an excellent insight in to the importance of managing a project and how this would maximise the benefits from time and resources for any organisation. The course highlights the different aspects of project management process and shows in easy way how to pursue a successful project management methodology.

Course Objectives:

Upon finishing this course the trainee will have:

- Understood the definition of a project, how to select a project and to chose the project team and team size.
- Known the differences between objectives and tasks and how to establish them with the available resources.
- Been able to define the project opportunity and the scope of the project.
- Understood project responsibilities and the project review.
- Comprehended the critical path analysis.
- Known the use of Gant chart as a tool of time and task management.
- Understood the importance of risk analysis.
- Understood project tracking and project reviewing.

Who attends this course?

- Managers and head of departments
- Team leaders
- Financial managers
- Engineers and technicians who are expected to head important projects.
- Subcontractors who deals with project managers

Accessories:

All trainees will be supplied with "Wireless Domain Instruction Package" containing the complete course manual and CD for future reference to the course contents.

Course Contents:

- Selecting a project
- A project champion
- Forming an effective team
- Selecting a team leader
- Tasks and processes
- Team size
- Who are the good team members
- Defining the opportunity
- Quad of Aims
- Scoping the project
- Project plan
- Project attributes
- Project responsibilities
- Project planning overview and process

ما يحصل عليه المتدرب بعد انتهاء فترة التدريب:

- تحديد مكونات المشروع واختيار الاشخاص المناسبين لانجاحه.
- التمييز بين الاهداف البعيدة والمهام القريبة وتحديد المسؤوليات الخاصة لكل منتسب.
- سيتعرف المتدرب على كيفية استخدام (Gant Chart) لتحليل النتائج.
- التعرف على المسار الحرج للمشروع وكيفية التعامل مع درجة الخطورة التي ترافق نجاح تطبيق المشروع.

الضئات التي يمكن أن تستفاد من هذا المنهج التدريبي:

- المدراء ومدراء المشاريع.
- المهندسين.
- الفنيين.
- رؤساء الفرق الفنية.
- منفذي أعمال المشاريع.

- Critical path analysis
- Responsibility matrix
- Gantt chart
- Risk analysis
- Project tracking and review process